Hanford Site Performance Report — March 1999
Section K - HAMMER

COST VARIANCE ANALYSIS: (-$1.4M)

WBS/PBS TITLE

1.9.1.1/HM01 HAMMER

Description and Cause: The mgority of the unfavorable cost variance is due to workscope activities
associated with the Tulane/Xavier Grant and the HAMMER congtruction project are not in the current

basdine.

Impact: Minimd; funding has been authorized.

Corrective Action: A change request isin process to add this workscope and budget to the FY 1999
basdine.



